

BILL NO. 3091

ORDINANCE NO. _____

AN ORDINANCE APPROVING A CHANGE ORDER WITH FREESSEN INC. PERTAINING TO THE PHASE 1 FALL CREEK ROAD EXTENSION PROJECT

WHEREAS, in October 2005 the City of Branson entered into an agreement with Freesen, Inc. for the construction of the first phase of the Fall Creek Road Extension Project; and,

WHEREAS, unforeseen subsurface conditions have resulted in the need to add additional work to the construction contract; and,

WHEREAS, a change order is necessary with Freesen, Inc. to add additional construction work to the contract.

NOW, THEREFORE, BE IT ORDAINED BY THE BOARD OF ALDERMEN OF THE CITY OF BRANSON, AS FOLLOWS:

Section 1: The Mayor is authorized to execute a change order, on behalf of the City of Branson, with Freesen, Inc. for a retaining wall on the first phase of the Fall Creek Road extension project.

Section 2: This ordinance shall be in full force and effect upon and after its passage and approval.

Read, this first time on this ____ day of _____, 2005.


Read, this second time, passed and truly agreed to by the Board of Aldermen of City of Branson, Missouri this ____ day of _____, 2005.

Louis E. Schaefer, Mayor

ATTEST:

APPROVED AS TO FORM:

Lisa K. Westfall
City Clerk



Joseph L. Johnson
City Attorney